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CCR No. 97-0537/A Logged Date 4/07/97 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B.1 Change Class Il

Title (description) ASTER, EOSD, IMS, SDPS, and DADS To DMS Requirement Additions and Links

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or DID 30
rejection comments

=

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified’ for acceptance

and system verification status; ‘test’ for verification method(s):’approved’ for L4 status; ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs). Use RTM Baseline of 6/23/97.

Revision A: See Attachment.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator _Toney Fountain/Alton Davis  (signed) Alton Davis for Toney Fountain 7128197
Signature Date

Office _Systems Eng. Office Manager (signed) Edward J. Nicosia for Farzad Davarya 7/28/97

Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:
CCB Chairperson  (signed) Joe Guzek 7128197
Signature Date
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